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205 CAMPUS DRIVE 
EDISON, NEW JERSEY  08837 
732-417-5800 • FAX: 732-417-5801 

 
 
 

 

VIA FEDEX 
July 5, 2017 

 
 
Ms. Susan Schulz, Toxics Section Chief 
U.S. Environmental Protection Agency Region II 
Pesticides & Toxic Substances Branch  
2890 Woodbridge Avenue 
Bldg. 10 (MS-105) 
Edison, NJ 08837-3679 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
 
Re: Hatco Site 

Fords, NJ 
Program Interest Number G000003943 

 
Dear Ms. Schulz and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 47, which covers the 
activities associated with the Hatco Site from March 1, 2017 through May 31, 2017.  The progress 
report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (732) 417-5804. 
 

Very truly yours,  
WESTON SOLUTIONS, INC. 
 
 
 
Jason Schindler 
Principal Project Manager 

 
cc: A. Findley (NJDEP) 

M. Fisher – LSRP (ELM) 
R. Ansari, A. Martin, K. Etela (Hatco/LANXESS) 

 K. Aiello (MCUA) 
V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 
File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 

PROGRESS REPORT 
 

1. Progress Report Number:  47 

2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 

  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 

4. Reporting Period:  March 1, 2017 through May 31, 2017 

5. Specific Requirements Initiated and Completed During Reporting Period: 

5.1 Weston submitted Progress Report No. 46 on April 4, 2017. 
5.2 Weston provided monthly email updates to the United States Environmental 

Protection Agency (USEPA) on March 7, April 5 and May 9, 2017. 
5.3 On March 29, 2017, Weston initiated efforts to restart the automated light non-

aqueous phase liquid (LNAPL) recovery system. This work involved replacing 
lines and pump components and testing the system to ensure proper operations. 
System restart activities continued through April 5, 2017. 

5.4 Remediation of the Northeast Impoundment (NEI) is complete. During the 
remediation, erosion was observed along the bank of Slingtail Creek. While this 
erosion was unrelated to the remediation activities, a limited area along the 
northeast corner of the engineered cap will require additional erosion protection to 
prevent future erosion from undermining the cap. Weston submitted the required 
permit applications to New Jersey Department of Environmental Protection 
(NJDEP) on March 2, 2017. On April 6, 2017, Weston received comments from 
the NJDEP Division of Land Use Regulation (DLUR) regarding the Flood Hazard 
Area permit application for streambank armoring in Slingtail Creek. On April 18, 
2017, Weston discussed the comments and responses with NJDEP and submitted 
final responses with supplemental information to NJDEP on April 27, 2017. DLUR 
confirmed receipt of the responses and supplemental information on April 28, 2017, 
and is currently reviewing the application. Pending regulatory approval Weston 
plans to construct the streambank protection as part of the site-wide capping. 

5.5 On February 21, 2017, Weston and the Licensed Site Remediation Professional 
(LSRP) met with USEPA and NJDEP to review responses to NJDEP’s ecological 
component review of the Remedial Investigation Report (RIR). On March 10, 2017, 
the LSRP provided NJDEP with a draft memorandum summarizing the items 
discussed during the Technical Consultation Meeting on February 21, 2017. 
NJDEP provided comments, including a request for clarification, to the LSRP later 
that day. Weston provided the clarification on March 13, 2017. NJDEP stated that 
the response was accepted and the Technical Consultation Meeting Summary was 
finalized by the LSRP on March 9, 2017. Copies were distributed to the 
stakeholders on April 3, 2017. 
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5.6 Chemtura was purchased by LANXESS in April 2017. On April 25, 2017, Weston 
provided the Cap Inspection Report in accordance with the “Sale of Property” 
clause of the Risk Based Polychlorinated Biphenyl (PCB) Disposal Approval letter 
dated March 30, 2005. 

5.7 During inspection of the cap in the Southeast Leg in April 2017, Weston noted 
damage to the upper layer due to vehicle traffic. Weston determined that the 
damage resulted from excess surface water accumulation. The damage is in the 
upper portion of the cap and does not extend to the underlying reused soil. Weston 
is currently designing an improved drainage system to resolve this condition and 
will repair this portion of the Southeast Leg cap during the Former Lagoon Area 
capping project scheduled for this year. 

 
6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 During the system restart (as noted above) Weston recovered 65 gallons of LNAPL. 
Automated operations continued in three of the five recovery wells. Two of the five 
recovery sumps with dedicated pumps (T-1C and T-1E) did not accumulate 
sufficient LNAPL to operate the skimmer pumps. These results suggest that the 
source of LNAPL to this area has been removed; Weston will continue to monitor 
these locations and determine whether the dedicated pumps should be replaced with 
sorbent at these locations. On May 3, 2017, Weston recovered an additional 58 
gallons of LNAPL. LNAPL at the site is contained by the cut-off wall and recovery 
trenches; the mobile LNAPL downgradient of the containment was fully removed 
during the Southeast Leg remedial action. Total recovery through the end of this 
reporting period:  
 8,866 gallons recovered using skimmers and bailers since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 

Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 

disposal during the Southeast Leg remediation. 
6.2 Weston continued development of Remedial Action Work Plan (RAWP) 

Addendum 4 for Woodbridge Pond. By letter dated March 1, 2017, Weston 
presented the conceptual remediation work plan for Woodbridge Pond to USEPA. 
Weston discussed the approach with USEPA and by email messages on Thursday, 
March 30 and Thursday April 6, 2017, Weston confirmed that the conceptual 
remediation approach was revised in response to USEPA’s comments on the initial 
work plan. Weston is currently preparing the draft Remedial Action Work Plan 
Addendum No. 4 for stakeholder and regulatory review and approval. 

6.3 Preparation of draft remediation report documentation for LSRP review and 
approval and monthly progress meetings with the LSRP. 

6.4 Evaluation of conceptual remediation approaches for Channel D, incorporating 
responses to NJDEP comments on sediment delineation. On May 23, 2017, Weston 
provided the proposed Crows Mill Creek Field Sampling Plan to NJDEP for review. 
The plan is intended to complete the delineation of bis(2-ethylhexyl)phthalate at 
sample location CDG_382. Due to an oversight, copies were not sent to USEPA. 
An electronic copy was forwarded to USEPA on June 5, 2017. 

6.5 The Southeast Leg Remediation was completed. Construction of the cut-off wall 
was completed during the Southeast Leg remediation work; no mobile LNAPL 
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remains downgradient of the cut-off wall. The LSRP is currently reviewing the draft 
Remedial Action Progress Report to document the work completed and compliance 
with current NJDEP remedial action reporting requirements. 

6.6 Weston continues to conduct monthly inspections to verify that the temporary soil 
stabilization at the Former Lagoon Area is functioning properly. 

6.7 Weston is currently preparing an engineering plan for the onsite capping of 
remaining contaminated soil and permanent capping of the Former Lagoon Area. 
On May 22, 2017, Weston provided electronic copies of the cap design drawings 
for review and approval by USEPA, the LSRP and the property owner. The project 
will also include repairs to a portion of the Southeast Leg engineered cap and 
excavation of minor surficial PCB-contaminated soil at the perimeter of Scrape 
Area X119 for consolidation in the Former Lagoon Area prior to capping. As 
requested, a hard copy of the design drawings was sent to USEPA on May 23, 2017. 
Weston will document the existing conditions and provide a detailed plan to 
complete the site-wide onsite cap construction for regulatory review and approval. 
 

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 

 
7.1 Preparation of RAWP Addendum 4  

 
8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 As noted above, preparation of RAWP Addendum 4 resumed following USEPA’s 
acceptance of Weston’s remediation approach for Woodbridge Pond. The draft 
RAWP Addendum 4 is scheduled to be circulated for review during the next 
quarterly reporting period. 

 
9. Specific Requirements to be Initiated in Next Reporting Period (June 2017 - August 2017): 

9.1 Provide Draft RAWP Addendum 4 for regulatory review and approval. 
9.2 Update scope and schedule for Woodbridge Pond and Channel D remediation. 
9.3 Complete Southeast Leg Remedial Action Progress Report following LSRP review. 
9.4 Continue preparation of NEI Remedial Action Progress Report. 
9.5 Prepare engineering plan for site-wide capping of remaining contaminated soil and 

permanent capping of the Former Lagoon Area. 
9.6 Finalize Crows Mill Creek sampling plan following NJDEP review of the draft 

submittal. 
9.7 Permitting and contractor procurement for capping of the Former Lagoon Area. 
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